Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
98 T | FES Maintenance 10036 Escort contractors on berms
99 TF| | SPHX  Construction 1897 Analog regulator and controls
100 MTW F| | SPHX  Construction 10026 Install new components in power supplies
101 MTWTF| | ELNS  Construction 923 eLENS power supply regulation test
102 | NSRL  Construction 1836 Pass interlock schematic for RD1-2-3

106 WTF| | ECX

Construction 1881 ERL PLC to Controls link

109 T | | ECX  Miscellaneous 1841 Misc. training

111 WT | | AGS Construction 1809 Tune jump power supply

113 TF| | FES Miscellaneous 1877 Schedule & phone set up

115 | | ELNS Maintenance 1590 E-lens documentation

116 | RHIC  Construction 573 HIET PLC and Controls interfacing

117 MTWTF| | CAD

Construction 1816 Assist RF group

Group: Mechanical Tech
84 W | | CEC  Construction 1894 Modify trim coils
85 W‘ CEC Construction 10048 Install stands and beam components
86 TF| | CEC  Construction 346 704MHz coax
87 MT | | FES  Dismantle 10066 Remove abandoned pope tray
88 W | | ECX 1911 Extend water lines
89 Fl | RHIC  Construction 1641 D&T plate
90 | | | ATR2 Dismantle 742 Disassemble SDL
91 MT | | | ELNS Construction 921 eLENS PS modifications
92 WTF| | AGS Construction 922 LINAC PS Cabinet

94 | | eRHIC
95  WTF| | FES
96 MT | | BLIP

Group:
39 U CAD

40 M || CAD

Construction 1895 Magnets covers B2 + B4
Construction 326 Assemble test magnet
Construction 150918 Assist Watwer Systems Group
Construction 10042 Fabricate box for cable
Electrician
Maintenance 920 PM's Generators 1006, 1008

Maintenance 1909 Misc AGS/RHIC/misc.

41 M | ECX  Construction 901 3 phase power for VTF amplifier
42 FI | ‘ ATF  Construction 909 Install power panel & transformers
43 MTWTF| | RHIC  Construction 713 1002 install 200 amp. PNL/Plus

4 T || ‘ RHIC  Construction 632 Lighting repair

45 TF| | ‘ ECX  Construction 812 ERL 3 phase 1SA 480 volts power

RHIC  Construction 1008 Pull feed out of trailer

46 | |
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Week of:

Monday, October 19, 2015

Issue Date

9/4/2015
10/9/2015
8/21/2015

10/16/2015
9/25/2015
10/2/2015
9/25/2015
7/10/2015
10/2/2015
1/23/2015
4/10/2015
10/9/2015

10/16/2015
9/25/2015
8/21/2015
10/9/2015

10/16/2015

10/16/2015
4/10/2015

10/16/2015

10/16/2015
10/9/2015
2/13/2015
9/18/2015

10/16/2015

10/9/2015
10/9/2015
9/11/2015
10/9/2015
7/24/2015
8/14/2015
10/2/2015
10/9/2015

Originator  Hours
Folz 76
Phillips 40
Phillips 168
Rosas
Pearson 0
Rosas 32
Phillips 8
Rosas 220
Folz 72
Rosas 0
Rosas 80
Folz 24
Phillips
Phillips 184
Phillips 0
Folz 16
Phillips
Folz
Folz 480
Rosas
Folz
Folz 24
Phillips 160
Folz 32
Pontieri
Folz 16
Folz 8
Phillips 0
Folz 0
Folz 60
Folz 80
Phillips 0
Folz 0
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code
Group:
47 | | | RHC
48 MTW | | | RHIC
49 M | | | BUP
50 | | AGS
51 TF| | RHIC
52 TF| | RHIC
53 | | | AGs
54 TW | | AGS
55 | | ATF
56 TWT | | AGS
57 | | cec
58 | | | RHC
103 MTWTF| | FES
Group:
59 T | EBIS
60 M || AGS
61 T | | RHIC
62 MTWTF| | | ATR2
63 U G-2
64 T | FES
66 | | | ATR2
67 T | | RHIC
68 | AGS
70 T | FES
77mM | | Aes
72 | | | spHx
74 Fl | RHIC
Group:
22 MW F| | LeRHIC
23 MT | | | RHC
24 MT T | | ATR
25 | | cEc
27 WT | | ATF
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Phase

Construction
Maintenance
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Construction

Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Construction
Construction
Construction

Construction

Open Jobs (bygroup)

Serial
Number

921
424
809
621
607
204
606
1013
1018
316
912
920
1913

114
10041
1640
1838
1910
1889
10053
1912
8919
1893
1916
10068
919
8152014

1915
924
1884
1724
669
10077

Description

Electrician
1008B - PM Switchgear
12 O'clock lighting repair
BLIP rastar power supply 3 phase 208
922 replace MDS-1, MDS-2
Power to new 56 MHz amplifier
120V power for instrumentation
960 HW - 100A / 208V power
L18A - Power for instrumentation. 1002
Install string lights -clean room
930 PNL & trans relocate outlets
1002 - contactor - 704MHz
Relamp
Assist water group

Rigging
930 - UPS outlet
Remove waste
Rig plate
Install sheilding LINAC/EHI
Load vac chambers
Assist masons @ 912
Assemble klystron
Rig motor for tower 7
Assist AGS
Rig cap casting
Load intermodal
Valve Box
Move wiggler from 902 to 1002
PM's cranes and generators
Survey

Survey Solenoid Magnets -902
Pre-survey RHIC IPMs
Survey ATR
Layout beamline
Monuments and layout beamline

Survey wigglers & 112 stands

Week of:

Monday, October 19, 2015

Issue Date

10/9/2015
8/21/2015
8/28/2015
1/9/2015
8/14/2015
8/28/2015
6/5/2015
10/16/2015
10/16/2015
9/18/2015
10/16/2015
10/16/2015
10/16/2015

10/16/2015
10/16/2015
10/16/2015
9/25/2015
10/16/2015
10/9/2015
9/25/2015
10/16/2015
12/6/2013
10/16/2015
10/16/2015
10/9/2015
10/9/2015
8/15/2014

10/16/2015
10/16/2015
10/2/2015
2/27/2015
5/29/2015
10/16/2015

Originator  Hours
Folz 0
Folz 0
Pontieri 24
Folz 1048
Folz 0
Folz 0
Folz 32
Folz
Folz
Folz 56
Phillips
Folz
Folz
Pendzick
Folz
Folz
Folz 62
Pontieri
Folz 0
Folz 0
Folz
Folz 0
Folz
Folz
Phillips 0
Folz 0
Folz 32
Folz
Phillips 40
Folz 40
Folz 174
Phillips
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Facilities & Experimental Support Group

Weekly work Schedule
Job Code

Line

Group:
30 TWT |
31 W |

Group:

Days

130 MTWTF|
134 ||
135 |

137 MTWTF|

139 |
140 |
143 | |
146 WTF| | |
147 MTWTF |
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NSLS
PHNX
RHIC

PHNX
CEC
FES
FES
G2
ECX
FES

AGS
AGS
RHIC

AGS
AGS
AGS
EBIS
RHIC
AGS
RHIC
AGS

Phase

Construction

Construction

Construction
Construction
Construction
Construction
Dismantle

Construction

Construction

Maintenance
Construction

Maintenance

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance

Maintenance

Open Jobs (bygroup)

Serial
Number

10071
1914

10064
10067
356
10021
1143
1825
1888

151007
151010
151011
151012
151013
150712
150909
150908
150201
150702
150601
151004
150902

Description

Survey

NSLS-II Survey
Survey beam pipe
ZDC

Carpenter
Scaffold down + up
Anchor stand
Remove wall / door
Fabricate ramp
Prep. V-target roof
Install wall / anchors - tower 3
911 Miscelaneous tasks

Water Systems

WATCH
Raster piping
Blow out stochastic cooling
BM-1 flow test
ERL compressor hookup
Chem. clean evap. Coolers
Change oil RFMG tower
Change main magnet evap. Bleeder valves
EBIS emergency water
ATR controls
LINAC control up grade
Tower 7 gear reducer

Clean RFPA HX and cooler loop

Week of:
Monday, October 19, 2015

Issue Date  Originator Hours
2/6/2009 Folz 1024
10/16/2015 Phillips
10/16/2015 Folz
10/9/2015 Phillips 0
10/9/2015 Phillips 0
8/28/2015 Folz 0
8/14/2015 Folz 24
10/2/2015 Folz 28
9/11/2015 Phillips 8
10/9/2015 Folz 8
10/9/2015 Scaduto 30
10/16/2015 Scaduto
10/16/2015 Scaduto
10/16/2015 Scaduto
10/16/2015 Scaduto
7/24/2015 Scaduto 128
9/25/2015 Scaduto 0
9/18/2015 Scaduto 0
2/6/2015 Scaduto 0
7/2/2015 Scaduto 0
6/5/2015 Scaduto 8
10/9/2015 Scaduto 48
9/11/2015 Scaduto 24
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